

January 15, 2026

Notice of Schedule Update - ELL 3 GW Solar RFP Procurement Window 4

Entergy Louisiana, LLC (“ELL”) hereby notifies interested parties that the schedule for Procurement Window 4 of the ELL 3 GW Solar RFP has changed. The updated schedule is shown below. Questions may be submitted to the Bid Event Coordinator at ellrfp@entergy.com. Thank you for your interest in the RFP.

	Procurement Window 4 Original	Procurement Window 4 Updated		
Bidder Registration Period*	8:00 a.m. CPT January 5, 2026 to 5:00 p.m. CPT January 9, 2026	8:00 a.m. CPT January 19, 2026 to 5:00 p.m. CPT January 23, 2026		
Proposal Submission Fee Payment Deadline*	5:00 p.m. CPT January 30, 2026	5:00 p.m. CPT February 13, 2026		
Self-Build Option Proposal Submission Period*	8:00 a.m. CPT February 9, 2026 to 5:00 p.m. CPT February 13, 2026	8:00 a.m. CPT March 2, 2026 to 5:00 p.m. CPT March 6, 2026		
Proposal Submission Period* (other than for Self- Build Option Proposals)	8:00 a.m. CPT February 16, 2026 to 5:00 p.m. CPT February 20, 2026	8:00 a.m. CPT March 9, 2026 to 5:00 p.m. CPT March 13, 2026		
Selections Announced*	April 24, 2026	May 2026		
Definitive Agreement Negotiations Begin*	May 4, 2026	June 2026		
	PPA	BOT	PPA	BOT
Definitive Agreements Executed*¹	November 2026	February 2027	December 2026	March 2027
Regulatory Approval Process Complete*	April 2027	July 2027	May 2027	August 2027

* Target dates subject to change.

¹ The time required to negotiate and execute Definitive Agreements typically varies by transaction type and depends upon numerous other factors. Similarly, the date on which the regulatory approval process concludes for a transaction turns on the execution date of the Definitive Agreement, the amount of docket congestion, and other circumstances that can differ materially from transaction to transaction and Procurement Window to Procurement Window.