

February 6, 2023
2022 EML Fall Renewables RFP
Notice of Self-Build Option Proposal Submission Period - Schedule Update

The Updated Pricing for Phase 1 2021 MISO South DPP Queue has been moved to April 21, 2023.
Primary/Secondary Selections and Due Diligence and Negotiations have been moved to May 2023.

The schedule per the Main Body Section 4, has been updated as follows (*red indicates change from original schedule*)

RFP Milestone	Milestone Date*
Bidders Conference	December 6, 2022
Bidder Registration Period	8:00 a.m. CPT on January 3, 2023, until 5:00 p.m. CPT on January 20, 2023
Proposal Submission Fee Payment Deadline	5:00 p.m. CPT on February 1, 2023
Self-Build Option Proposal Submission Period	8:00 a.m. CPT on January 24, 2023, until 5:00 p.m. CPT on January 29, 2023
Proposal Submission Period (for all proposals other than for Self-Build Options)	8:00 a.m. CPT on January 30, 2023, until 5:00 p.m. CPT on February 2, 2023
Updated Pricing for Phase 1 2021 MISO South DPP Queue	5:00 p.m. CPT on April 21, 2023
Primary/Secondary Selections Announced	May 2023
Due Diligence and Negotiations Begin	May 2023
Definitive Agreements Executed	June 2023
Regulatory Approval Process Complete	November 2023

Please monitor the RFP website for further information. Thank you for your interest in the RFP.